To: Basso, Ray[Basso.Ray@epa.gov]; Vaughn, Stephanie[Vaughn.Stephanie@epa.gov}]

Cc: John Rolfe[jrolfe@demaximis.com}; Willard Potter[otto@demaximis.com]; Stan
Kaczmarek[StanK@demaximis.com]; Mike Barbara[mab.consulting@verizon.net]
From: Robert Law

Sent: Wed 9/18/2013 7:10:04 PM
Subject: RM 10.9 Update

Assuming Group approval on subsequent openings past the current directed by the CG;
the following summarizes where the work stands:

* An opening has been scheduled tonight to move 3 tugs and two barges up the River using a
free opening provided by the County per USCG directive .
* A second free opening would be scheduled later this week to allow a down river passage of 3 full
barges.
* GLDD and Clean Earth have stated that they would be able to dredge RM 10.9 until only
Oct 2 due to their contractual obligations to process Arthur Kill sediments from the 50 ft
deepening project.
« It is likely according to Hill and GLDD that if there are no further delays that dredging in
the Removal Area can be completed by Oct 2.
* Recommence dredging on September 19 and continue dredging until the current October 2
deadline.

CPG makes satisfactory arrangement with Hudson Co on indemnification and bridge opening
fees for 20 openings ($70,000) to complete dredging and dredging demobilization in early
October

+ Under this scenario, the RM 10.9 Removal Action will have minimal equipment in the
water for the Passaic River Regatta on Oct 11-13.
 Bridge repairs are estimated to begin on or about October 14 which would occur during the
change-over of the working barge from dredging to capping equipment and not impact
river access to the RM 10.9 Removal Area
* Remobilize to the Removal Area after October 21 to begin capping.

This remains somewhat in flux...

Robert Law, Ph.D.

de maximis, inc.
rlaw@demaximis.com
Voice: 908-735-9315
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